
MICHIGAN 
COOPERATIVE AGREEMENT 

PRCX3RESS REPORT 
5TA'l'E LEAD S_ITE 

EPA Region 5 R 1111,,;;~ 
274101 

SITE: North Bronson Industrial Area 

ACTIVITY: RI/FS 

ASSISTANCE I.D.: V005934-01 

REPORTING PERIOD: FY90. Ql, Q2 

WORK ACCOMPLISHED THIS REPC>h--YING PERIOD: 

Q.L 
-Received $650,000 grant augmentation from EPA to cover anticipated Phase II 
RI/FS activities. 

-Received Technical Memorandum, Volumes 1, 2 and 3 from state contractor 
(Warzyn Engineering). This Tech Memo contained analytical data from the first 
round of sampling conducted prior to the installation of the new monitor 
wells. It was distributed both internally and to those PRP's who had 
requested a copy. 

-Data validation underway by State contractor 
-Invoices reviewed anci processed per standard procedures. 
-Prepareci site status and progress reports to fulfill administrative 
requirements. 

Q2..;_ 
-Data validation completed by State contractor 
-Static water levels for all wells were measured and data was transmitted to 
State contractor for use in determining groundwater gradients. 

-Invoices were reviewed and processed per standard procedures. 
-Prepared site stntus and progress reports to fulfill administrative 
requirements. 

PROBLEMS ENCOUNTERED THIS REPORTING PERIOD: Data from analysis of hexavalent 
chrome samples was not received jn a timely manner from Contract Regional 
Laboratory. 

CORRECTIVE MEASURES TAKEN OR PLANNED: Contacted Warzyn and EPA to establish a 
direct communication link between CRL and Warzyn to resolve this problem. The 
anal.ytk:al data was transmitted soon thereafter and subsequent data was 
forwarded e>...-pedi tiously. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 50% 

PERCENTAGE OF ACTIVITY ACTUALLY CCMPLETED: 45% 



EXPLANATION OF SIGNIFICANT DIFFERENCE: N/A 

PLANNED EXPENDTTUm:s TO DATE: $425. 000 

F.SrIMATED ACTUAI, EXPENDITURES TO DATE: $365,000 Contractual 
$ __ ;r7~Q{L.S..t.ate._CQ6t_s ( Other than Contractual 
$402,500 TOTAL 

EXPLANATION OF SIGNIFICANT DIFFERENCH:S: N/A 

ESTIMATED TIME AND FUNDS REMAINING: 21 months, $997,500 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLE"l'E NECESSARY WORK: Same as above 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Assistance ID number: 
Site name: 
Activity: 

Reporting period: 

V005934-01 
North Bronson Industrial Area 
RI/FS 
FY90, Q3 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

-Met with State RI/FS Contractor (Warzyn Engineering) to review the 
general results of the Phase I investigation and to discuss potential 
Phase II work which might be needed to fill in data gaps. Based on this 
meeting, Warzyn was to prepare a preliminary or conceptual scope of work 
for Phase II. 
-MDNR undertook another round of static water levels for all the monitor 
wells at the site. 
-Review and approval of contractor invoices continued during this period 
even though their was a relative lull in activity. 
-Site status and project reports were prepared to fulfill administrative 
requirements. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 
CORRECTIVE MEASURES TAKEN OR PLANNED: 

Warzyn involvement in other projects, along with their desire to have a 
home office toxicologist involved in the North Bronson evaluation, 
resulted in some delay in producing the preliminary proposal for Phase 
II. They were reminded of the need to keep the project moving if they 
wished to retain their involvement in the future work. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 60% 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 45% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

As reported to EPA previously, there have been delays due to CLP problems 
which occured in prior reporting periods. 
Note: Preparation for a Phase II is now underway. Upon completion of a 
Phase II Work Plan new (and more precise) budgets and schedules will be 
available and will~,orwarded to EPA. EPA will have an opportunity to 
participate in developing these items. 



FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD: 

PLANNED EXPENDITURES TO DATE: $500,000 

ESTIMATED ACTUAL EXPENDITURES TO DATE: 
$405,000 Contractual (Warzyn) 
$ 41,900 State Costs (Non-contractual) 
$446,900 TOTAL 

EXPLANATION OF SIGNIFICANT DIFFERENCES: Delays reported previously 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months, 
$950,000 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 18 months, 
$950,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by _,~---✓-~,~-----'--N_~=-=--+-----/O
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Assistance ID number: 
Site name: 
Activity: 

Reporting period: 

V005934-01 
North Bronson Industrial Area 
RI/FS 
FY90, Q4 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

-MDNR transported five drums of drill cuttings from the site to a 
licensed facility for treatment and disposal. 
-Discussed with State RI/FS Contractor (Warzyn Engineering) the general 
results of the Phase I investigation and proposed Phase II work which 
will be needed to fill in data gaps. Based on this meeting, Warzyn will 
prepare a Work Plan for Phase II Remedial Investigation. 

-Review and approval of contractor invoices and monthly reports continued 
during this period even though their was a relative lull in activity. 
-Site status and project reports were prepared to fulfill administrative 
requirements. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 
CORRECTIVE MEASURES TAKEN OR PLANNED: 

Warzyn involvement in other projects, along with their desire to have a 
home office toxicologist involved in the North Bronson evaluation, 
resulted in some delay in producing the preliminary proposal for Phase II 
and subsequently the Work Plan for Phase II was delayed. They were 
reminded of the need to keep the project moving if they wished to retain 
their involvement in the future work. The draft Work Plan for Phase II 
Remedial Investigation will be submitted to MDNR and the EPA in the first 
quarter of FY'91. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 65% 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 50% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

As reported to EPA previously, ,re have been delays due to CLP problems 
which occured in prior reportiL ., periods. 
Note: Preparation for a Phase II is now underway. Upon approval of a 
Phase II Work Plan new (and more precise) budgets and schedules will be 
available and will forwarded to EPA. EPA will have an opportunity to 
participate in developing these items. 
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FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD: 

PLANNED EXPENDITURES TO DATE: $500,000 

ESTIMATED ACTUAL EXPENDITURES TO DATE: 
$ 405,000 Contractual (Warzyn) 
$ 45,000 State costs (Non-contractual) 
$ 450,000 TOTAL 

EXPLANATION OF SIGNIFICANT DIFFERENCES: Delays reported previously 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months, 
$950,000 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 15 months, 
$950,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by ~ /J ~ 
(Prajectanagn) ~ 

Date II -I 3 ~c;o 

Date 


